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Subject: 

To: 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Sandoval Residential Lead Removal - Removal Polrep 

us EPA RECORDS CENTER REGION 5 

431844 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

POLREP #3 
Update 
Sandoval Residential Lead Removal 
B5A8 
Sandoval, IL 
Latitude: 38.6139332 Longitude: -89.1183874 

Kevin Turner, Superfund - Emergency Response Branch 
Sherry Fielding, U.S. EPA 
Jason El-Zien, U. S. EPA 
Mark Durno, Region 5 
Carol Ropski, U.S.EPA 
Mark Johnson, ATSDR R5 
Bruce Everetts, Illinois EPA 
Tom Binz, START 
Peter Feletti, U.S. EPA 
Mike Ribordy, U.S. EPA 
John Maritote, USEPA 
Pam Molitor, U.S. EPA 
Mark Colvin, U.S. EPA 
Ron Kretzer, Mayor of Sandoval 

From: Kevin Turner, OSC 

Date: 12/15/2011 
Reporting Period: 11/26/2011 through 12/14/2011 

1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

Response Authori ty: CERCLA 

Response Lead: EPA 

NPL Status: 

Mobilization Date 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

B5A8 

Non NPL 

10/27/2011 
12/14/2011 
ILN 053 980 454 

Contract Number: 

Act ion Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notif ication: 

Reimbursable Account #: 

9/14/2011 

Time-Critical 

Removal Action 

10/27/2011 
5/15/2012 

1.1.1 Incident Category 

Time Critical Removal Action - Lead Impacted Soil with regards to residential property impacts. 
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1.1.2 Site Description 

Please refer to POLREP #1. 

1.1.2.1 Location 

Please refer to POLREP #1. 

1.1.2.2 Description of Threat 

Please refer to POLREP #1 . 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 

Please refer to POLREP #1. 

2. Current Activit ies 

2.1 Operations Section 

2.1.1 Narrative 

US EPA has mobilized ERRS and START contractors to assist with the removal of lead impacted soils 
found at several residential properties. 

2.1.2 Response Act ions to Date 

On October 27, 2011, US EPA mobilized ERRS and START contractors to the site to begin lead removal 
and residential property restoration activities. 

START has obtained 11 completed access agreements for lead removal purposes. 

START collected a representative sample from the low-level lead impacted soil stockpile. 

A soil staging area has been established in order to stockpile low-level lead impacted soil and clean 
, backfill. 

A hand-held X-Ray Fluorescence (XRF) field instrument is utilized to determine the presence and extent 
on lead impacted soil located in the residential properties. The USEPA residential cleanup standard of 
400 ppni will be used for all properties associate with this removal action. 

The soil staging area was restored and plans have been made to hydro-seed this area in the Spring of 
2012. 

A total of eight properties were remediated as part of this removal effort. Two property owners rescinded 
access. Therefore, those two properties were not remediated. 

Progress of Residential Lead Removal Activities: 

Address 

XXXX E. Commercial 

XXXX N. Vine 
XXXX S. Clay 
XXXX W. Virginia 
XXXX N. Railroad 
XXXX E. Commercial 
XXXX E. Commercial 
XXXX E. Commercial 

ExcavationStart 

10/31/2011 

11/10/2011 
11/11/2011 
11/16/2011 
11/28/2011 
11/30/2011 
12/06/2011 
12/08/2011 

ExcavationEnd 

11/08/2011 

11/10/2011 
11/15/2011 
11/17/2011 
11/28/2011 
12/02/2011 
12/07/2011 
12/08/2011 

Backfill 
Complete 
11/18/2011 

11/16/2011 
11/17/2011 
11/17/2011 
11/28/2011 
12/12/2011 
12/09/2011 
12/09/2011 

Over-
Seeded 
Spring of 
2012 
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2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

U.S. EPA Region 5 Superfund staff expects to begin work on the Remedial Investigation/Feasibility 
Study in spring 2012. All site sampling and characterization should be completed in calendar year 2012. 

2.1.4 Progress Metrics 

Waste Stream 

Low-level Lead Impacted 

Soil and Misc. Debris 

Medium 

Soil 

Quantity 

1296 tons 

Manifest # 

-

Treatment 

None 

Disposal 

Landfill 
(Special Waste) 
Perry Ridge LF 
Du Quoin, IL 

R5 Priorities Summary 

This is an 
Integrated 
River 
Assessment. 
The numbers 
should 
overlap. 

Stand Alone 
Assessment 

Miles of river systems cleaned and/or restored 

Cubic yards of contaminated sediments removed and/or capped 

Gallons of oil/water recovered 

Acres of soil/sediment cleaned up in floodplains and riverbanks 

Acres Protected 

Number of contaminated residential yards cleaned up 

Human Health Exposures Avoided 

Number of workers on site 

0 

0 

0 

0 

3 

8 

37 

8 

2.2 Planning Section 
US EPA Emergency Response and Removals Branch plans to remove lead from 10 residential 
properties in the fall of 2011. 

2.2.1 Anticipated Activities 

USEPA and ERRS will return in the Spring of 2012 to top-dress/re-grade any backfill area prior to hydro-
seeding the eight properties remediated during this current removal effort. After hydro-seeding activities 
are completed, the eight affected property owners will assume all grass maintenance requirements 
henceforth. START will prepare official "clean letters" for OSC signature and will mail such to the eight 
affected homeowners. 

2.2.1.1 Planned Response Activities 
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No additional response activities are planned by USEPA Region 5, Emergency Response and Removals 
Branch. 

Because the site has been added to the National Priorities List, future clean-up of additional residential 
properties would most likely be performed by USEPA Region 5, Remedial Branch. 

2.2.1.2 Next Steps 

All USEPA staff along with START and ERRS contractors have demobilized from the site. However, 
USEPA and ERRS personnel will return in the Spring of 2012 to top dress/re-grade backfill areas and 
apply hydro-seed in order to re-establish a grass cover. After hydro-seeding takes place, residential 
property owners will assume watering and maintenance care of re-established grass cover. 

2.2.2 Issues 

Seasonal wet weather conditions has impacted the ERRS contractors' ability to provide rapid 
backfill/restoration of select properties thus impacting the overall project schedule. Furthermore, the on
set of winter weather temperatures will require ERRS to demobilize at this time and return in the Spring 
of 2012 to re-grade backfill areas requiring such and place hydro-seed onto the topsoil for vegetative 
cover purposes. 

2.3 Logistics Section 

No information available at this time. 

2.4 Finance Section 

2.4.1 Narrative 

A task order was issued to Environmental Restoration, LLC on 9/27/2011 for $190,000. On December 8, 
2011, was issued an increase of $22,000. ERRS expenses to date are $206,696.25. 

The START Technical Directive Document was issued for $25,000 on 10/4/2011. On December 2, 
2011, a Technical Directive Document amendment was issued for $17,000. START expenses to date 
total $24,665.00. 

2.5 Other Command Staff 

2.5.1 Safety Officer 

Safety Meetings are held every morning and before the beginning a new work assignment. 

2.5.2 Liaison Officer 

2.5.3 Information Officer 

3. Participating Entities 

3.1 Unified Command 

US EPA is directing all work in the removal effort. 

3.2 Cooperating Agencies 

Illinois EPA 

Village of Sandoval 

4. Personnel On Site 

US EPA - 1 
START - 1 
ERRS - 7 
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5. Definition of Terms 
No information available at this time. 

6. Additional sources of information 
No information available at this time. 

7. Situational Reference Materials 
No information available at this time. 
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